
ATTACHMENT VI 
 

TECHNOLOGY INNOVATIONS FUND 
QUARTERLY PROJECT STATUS SUMMARY 

 
March 1, 2004 

 
 
 
 
On March 1, June 1, September 1, and December 1,  E-Mail the following status information to the Council 
Chairman at this address. 
 

Department/Agency:  DOA / Office of Computing Services 
Name of Project:  Statewide Email 
LTIF Log No.:  02-014 
Project Coordinator:  Joe Lee 
 
Project Status:   
 Date:  March 1, 2004 
 Percent Complete:  61 % 
 
 Explanation1:   
 

1Note:  An explanation should be provided if the project's "percent complete" is behind the baseline  
"percent complete" established with the MOU. 

 
Percentage complete is up to date with the projected goals in the initial MOU. 
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